CONTI D: C21255

PCN. 21255-BI D

CONTRACT DESCRI PTI ON\:

COFRS REPCRTI NG CATEGCRY: 2

COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 08/ 07/ 2017

ESTI MATE SUMVARY 14: 25: 09

ESTI MATE NO 0002

TIME CHARGED: 37.0 DAYS 120 WORK DAYS

STA 0502-089 / US50 - ROYAL GORGE WEST_SH9 JC PERCENT TI ME: 30. 83 ORI G TI ME ALLOW 120 WORK DAYS
PRQJECT NO STA 0503- 089
US50 - ROYAL GORGE VEST_SH9 JC
NAME OF ROAD:
PRQJECT COUNTI ES: FREMONT PARK

CONTRACTOR:

APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 07/ 31/ 2017 DATE TI ME STARTED 04/ 28/2017
14802 W 44th AVENUE DATE LET 04/ 06/ 2017 DATE WORK BEGAN 06/ 05/ 2017
DATE AWARDED 04/ 13/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 26/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 28/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ g, 334,079.39 PARTICl PATING $ 1,508, 355. 17 $ 1, 309, 348. 82
AWARD PRQJECT AM: $ 7,330, 067. 22 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 18. 10% TOTAL EARNI NGS 1,508, 355. 17 1,309, 348. 82
FUNDS AVAI LABLE: $  6,825,724.22 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,508, 355. 17 1, 309, 348. 82
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -36,528.12 -30, 557.93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 471, 827. 05 1, 278, 790. 89
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 471, 827. 05 1, 278, 790. 89
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 1278708

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21255

PCN: 21255-BI D

PRQJECT: STA 0503- 089

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY - SH9

0005 202-00090 *Renoval of Delineator

0010 202-00201

Renoval of Curb

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 202-01130

*Renoval of Quardrail Type 3

0035 202-01300

*Renoval of End Anchorage

0040 202-04002

G ean Cul vert

0045 203-00000

Uncl assi fi ed Excavation

0050 203-01500

Bl adi ng

0055 203-01510 Backhoe

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 651. 000
EACH
1. 56000
1, 963. 000
LF
3. 17000
239, 934. 000
SY
1. 62000
169. 000
EACH
31. 22000
34. 000
EACH
31. 22000
3,317. 000
LF
1. 56000
71. 000
EACH
156. 08000
61. 000
EACH
1, 025. 15000
1, 403. 000
CcY
8. 49000
20. 000
HOUR
152. 92000
20. 000
HOUR

138. 20000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
45. 000
45. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

175. 000
999. 000
1, 174. 000

22.000
23.000
45. 000

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 07/ 2017

14: 25: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
70. 20
70. 20
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 558. 44
1, 831. 44
3,589. 84
7,023. 60
25, 628. 75
25, 628. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21255-BID ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0060 203-01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
200. 18000 0. 000 0. 00
0065 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
256. 29000 0. 000 0. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon 96. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 580. 000 0. 000
LF 580. 000 2,830. 40
4. 88000 580. 000 2,830. 40
0080 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0085 208- 00045 *Concrete Washout Structure 6. 000 0. 000
EACH 1. 000 802. 43
802. 43000 1. 000 802. 43
0090 208- 00053 *StormDrain Inlet Protection (Type I) 23.000 0. 000
EACH 23. 000 4,857. 14
211.18000 23. 000 4,857. 14
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
51. 26000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 144. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0110 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21255-BID ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0O200 ROADWAY - SH9
0115 208- 00207 Erosi on Control Managenent 150. 000 0. 000
DAY 7.000 717.57
102. 51000 7.000 717.57
0120 304- 06007 Aggregate Base Course (Cl ass 6) 840. 000 0. 000
CY 0. 000 0. 00
37.11000 0. 000 0. 00
0125 304- 08002 Aggregate Base Course (Shoul der Material) 1, 781. 000 0. 000
CY 0. 000 0. 00
44. 41000 0. 000 0. 00
0130 304- 09000 Aggregate Base Course (Special) 620. 000 0. 000
CY 0. 000 0. 00
44. 66000 0. 000 0. 00
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 597. 000 0. 000
TON 0. 000 0. 00
133. 43000 0. 000 0. 00
0140 403-36721  Hot Mx Asphalt (& ading ST)(75) (PG 58-28) 28, 710. 000 0. 000
TON 0. 000 0. 00
70. 31000 0. 000 0. 00
0145 411-10255  Enulsified Asphalt (Sl ow Setting) 28, 198. 000 0. 000
GAL 3, 210. 540 10, 530. 57
3.28000 3, 210. 540 10, 530. 57
0150 506-00212  *Riprap (12 Inch) 10. 000 0. 000
CY 0. 000 0. 00
232. 96000 0. 000 0. 00
0155 603-10120 *12 Inch Corrugated Steel Pipe 380. 000 0. 000
LF 0. 000 0. 00
39. 35000 0. 000 0. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 IN MsS 4,175. 000 175. 000
LF 1, 762. 000 36, 667. 22
20. 81000 1, 937. 000 40, 308. 97
0165 606-01395 *Transition Type 3L 31 IN M3S 4.000 0. 000
EACH 0. 000 0. 00
0. 00

1, 040. 52000 0. 000



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21255-BID ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14:25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY - SH9
0170 606-02005 *End Anchorage (Flared) 31 IN MsS 54. 000 17. 000
EACH 23. 000 62, 582. 31
2,720. 97000 40. 000 108, 838. 80
0175 609-60011 *Qurb Type 6 (Section M BI TUM NOUS 3,987. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
0180 612-00001  *Delineator (Type I) 702. 000 0. 000
EACH 0. 000 0. 00
13. 01000 0. 000 0. 00
0185 612-00003  *Delineator (Type I11) 290. 000 0. 000
EACH 0. 000 0. 00
16. 65000 0. 000 0. 00
0190 614-00011 *Sign Panel (dass I) 647. 000 0. 000
SF 0. 000 0. 00
12. 49000 0. 000 0. 00
0195 614-00012 *Sign Panel (dass I1) 1, 955. 000 0. 000
SF 0. 000 0. 00
17. 06000 0. 000 0. 00
0200 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 92. 000 0. 000
EACH 0. 000 0. 00
187. 29000 0. 000 0. 00
0205 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 140. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
312. 16000 0. 000 0. 00
0210 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 2.000 0. 000
EACH 0. 000 0. 00
2,601. 31000 0. 000 0. 00
0215 614-80385 *Runble Strip 271, 500. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0. 00
0220 615- 00030 *Enbanknent Protector Type 3 5. 000 0. 000
EACH 0. 000 0. 00
1, 967. 25000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21255-BID ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0225 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 2,131. 000 0. 000
GAL 0. 000 0. 00
131. 22000 0. 000 0. 00
0230 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 47.000 0. 000
Li ne
) SF 0. 000 0. 00
12. 30000 0. 000 0. 00
0235 630-00000  *Fl aggi ng 5, 760. 000 650. 000
HOUR 1, 573. 000 34,873. 41
22.17000 2,223.000 49, 283. 91
0236 630- 00001 Pilot Car Operation Pilot Car Cperation (CMD 2) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 58. 000 4. 000
DAY 10. 000 2,587.00
258. 70000 14. 000 3,621. 80
0245 630-00012 *Traffic Control Managenent 120. 000 13. 000
DAY 23. 000 20, 035. 76
871.12000 36. 000 31, 360. 32
0250 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 1. 500
EACH 0. 000 0. 00
475. 15000 1. 500 712.73
0255 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 4. 000
EACH 1. 000 21.12
21.12000 5. 000 105. 60
0260 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 35. 000
EACH 5. 000 158. 40
31. 68000 40. 000 1, 267. 20
0265 630- 80350 *Vertical Panel 56. 000 14. 000
EACH 14. 000 147. 84
10. 56000 28. 000 295. 68
0270 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
4,751. 55000 1. 500 7,127.33



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - SH9

0275 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 6. 000
EACH 0. 000 0. 00
10. 56000 6. 000 63. 36
0280 630- 80380 *Traffic Cone 400. 000 118. 000
EACH 0. 000 0. 00
1. 06000 118. 000 125. 08
0285 630- 80520 *Mbbi | e Pavenment Marking Zone 14. 000 0. 000
DAY 0. 000 0. 00
2,716. 64000 0. 000 0. 00
0290 630-85041 *Mobi | e Attenuator 33. 000 13. 000
DAY 20. 000 7,391. 20
369. 56000 33. 000 12, 195. 48

CAT 0200 CURRENT AMI  $ 3,988, 605.93 % 215,049.60 % 309, 598. 36
CAT NO0205 ROADWAY - US50

0295 202- 00090 *Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
1. 56000 0. 000 0. 00
0300 202- 00240 *Renoval of Asphalt Mat (Pl aning) 67, 534. 870 0. 000
Sy 67,534. 870 109, 406. 49
1. 62000 67, 534. 870 109, 406. 49
0305 202- 00810 *Renoval of Gound Sign 0. 000 0. 000
EACH 0. 000 0. 00
31. 22000 0. 000 0. 00
0310 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
31. 22000 0. 000 0. 00
0315 202-01130 *Renoval of Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
1. 56000 0. 000 0. 00
0320 202- 01300 *Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00

156. 08000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14:25: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0325 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 025. 15000 0. 000 0.00
0330 203- 00000 Uncl assi fi ed Excavation 0. 000 0. 000
(& 0. 000 0. 00
8. 49000 0. 000 0.00
0335 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
152. 92000 0. 000 0.00
0340 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
138. 20000 0. 000 0.00
0345 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
200. 18000 0. 000 0.00
0350 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
256. 29000 0. 000 0.00
0355 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0.00
0360 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 88000 0. 000 0.00
0365 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0.00
0370 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
802. 43000 0. 000 0.00
0375 208- 00053 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
211. 18000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO. 0002 14:25: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0380 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 050. 29000 0. 000 0.00
0385 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 26000 0. 000 0.00
0390 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0.00
0395 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0.00
0400 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0.00
0405 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
102. 51000 0. 000 0.00
0410 210-00810 *Reset Gound Sign 3. 000 0. 000
EACH 0. 000 0. 00
364. 18000 0. 000 0.00
0415 210- 00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
88. 44000 0. 000 0.00
0420 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
2, 289. 15000 1. 000 2,289.15
0425 210- 04030 *Modi fy Quardrail 10, 982. 000 5, 624. 000
LF 5, 358. 000 22,289.28
4. 16000 10, 982. 000 45, 685. 12
0430 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
(e 0. 000 0. 00
37. 11000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO. 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0435 304-08002 Aggregat e Base Course (Shoul der Material) 0. 000 0. 000
Cy 0. 000 0. 00
44. 41000 0. 000 0. 00
0440 304-09000 Aggr egat e Base Course (Special) 0. 000 0. 000
Cy 0. 000 0. 00
44. 66000 0. 000 0. 00
0445 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
133. 43000 0. 000 0. 00
0450 403-34821 Hot M x Asphalt (Gading SX) (100) (PG 58-28) 28, 182. 000 0. 000
TON 8, 211. 090 529, 204. 75
64. 45000 8,211. 090 529, 204. 75
0455 403-34824 Hot M x Asphalt (G ading SX)(100) (PG 58-28) (Special) 5, 052. 000 0. 000
TON 0. 000 0. 00
69. 93000 0. 000 0. 00
0460 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3.28000 0. 000 0. 00
0465 506- 00212 *Riprap (12 Inch) 0. 000 0. 000
Ccy 0. 000 0. 00
232. 96000 0. 000 0. 00
0470 603-10120 *12 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
39. 35000 0. 000 0. 00
0475 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 IN MsS 0. 000 0. 000
LF 0. 000 0. 00
20. 81000 0. 000 0. 00
0480 606-01370 *Transition Type 3G 31 IN MsS 7.000 0. 000
EACH 3. 000 8, 662. 35
2, 887. 45000 3. 000 8, 662. 35
0485 606- 02003 *End Anchorage (Nonflared) 31 IN M3S 6. 000 5. 000
EACH 1.000 2,861.44
2, 861. 44000 6. 000 17, 168. 64



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0490 606- 02005 *End Anchorage (Flared) 31 IN M3S 0. 000 0. 000
EACH 0. 000 0. 00
2,720.97000 0. 000 0. 00
0495 607-60620 *Road Cl osure Gate 2. 000 0. 000
EACH 0. 000 0. 00
15, 607. 84000 0. 000 0. 00
0500 609-60011 *Curb Type 6 (Section M BI TUM NOUS 0. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
0505 612-00041  *Delineator (Flexible) (Type I) 435. 000 0. 000
EACH 0. 000 0. 00
57.23000 0. 000 0. 00
0510 612-00042  *Delineator (Flexible) (Type I1) 27.000 0. 000
EACH 0. 000 0. 00
60. 35000 0. 000 0. 00
0515 612-00043  *Delineator (Flexible) (Type I11) 197. 000 0. 000
EACH 0. 000 0. 00
63. 47000 0. 000 0. 00
0520 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
12. 49000 0. 000 0. 00
0525 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
17. 06000 0. 000 0. 00
0530 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
187. 29000 0. 000 0. 00
0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
312. 16000 0. 000 0. 00
0540 614-80385 *Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO. 0002 14:25: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0545 615- 00030 *Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 967. 25000 0. 000 0. 00
0550 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 290, 751. 27
581, 502. 54000 0. 500 290, 751. 27
0555 626- 01103 Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 150 1,537.72
10, 251. 46000 0. 350 3,588.01
0560 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
131. 22000 0. 000 0. 00
0565 627-00011 *Pavenment Marking Paint (\Waterborne) 2, 045. 000 0. 000
GAL 786.510 33,867. 12
43. 06000 786.510 33,867. 12
0570 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 418. 000 0. 000
SF 0. 000 0. 00
18. 45000 0. 000 0. 00
0575 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
22.17000 0. 000 0. 00
0580 630- 00007 *Traffic Control I|nspection 0. 000 0. 000
DAY 0. 000 0. 00
258. 70000 0. 000 0. 00
0585 630-00012 *Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
871. 12000 0. 000 0. 00
0590 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
475. 15000 0. 000 0. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
21. 12000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQIECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - US50

0600 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
31. 68000 0. 000 0. 00
0605 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
10. 56000 0. 000 0. 00
0610 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4,751. 55000 0. 000 0. 00
0615 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
10. 56000 0. 000 0. 00
0620 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
1. 06000 0. 000 0. 00
0625 630- 80520 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
2, 716. 64000 0. 000 0. 00
0630 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
369. 56000 0. 000 0. 00
0635 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA -2,421.570 -2,421.57
1. 00000 -2,421.570 -2,421.57
0650 700- 70018 F/ A Roadway Snoot hness | ncentive 83, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 21255-BID ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14:25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0205 ROADWAY - US50
0655 700-70019 F/ A Asphalt Cenent Cost Adjustnent 260, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70025 F/A Quality Incentive Payment 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70031 F/ A Interim Surface Repair 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70042 F/ A Railroad Fl aggi ng 29, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70190 F/ A Electric Service 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0205 CURRENT AMI  $ 4,008, 620.70 $ 996, 158.85$ 1, 038, 201. 33
CAT NOO300 STRUCTURES - SH9 J-15-A
0690 202-00010 Renoval of Tree 8. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0695 202-00226  *Renoval of Asphalt Mat (Special) 1, 852. 000 0. 000
SY 1, 706. 940 7,459. 33
4. 37000 1, 706. 940 7,459. 33
0700 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 166. 450 56. 560
SY 109. 890 27, 307. 67
248.50000 166. 450 41, 362. 82



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 21255-BID ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES - SH9 J-15-A
0705 202- 00460 *Removal of Portions of Present Structure (C ass 3) 58. 000 3.970
SY 0. 000 0. 00
403. 80000 3.970 1, 603. 09
0710 202- 00520 *Renmoval of Expansion Joint Material 60. 000 0. 000
LF 0. 000 0. 00
51. 77000 0. 000 0. 00
0715 206- 00065 *Structure Backfill (FlowFill) 6. 000 0. 000
CY 0. 000 0. 00
424. 51000 0. 000 0. 00
0720 240-00010 *Renoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0. 00
0725 240- 00020 *Netting 942. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0730 515-00120 *Wat er proof i ng (Menbr ane) 1, 854. 000 0. 000
SY 1, 380. 000 21, 431. 40
15. 53000 1, 380. 000 21, 431. 40
0735 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 60. 000 0. 000
LF 0. 000 0. 00
129. 42000 0. 000 0. 00
0740 518-03000 *Sawi ng and Seal i ng Bridge Joint 300. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0745 601-03041 *Concrete Class D (Bridge) (Special) 30. 000 9.130
cY 13. 640 20, 125. 00
1, 475. 44000 22.770 33,595. 77
0750 601-51005 *Gal vani ¢ Anodes 1, 030. 000 174. 000
EACH 308. 000 9, 566. 48
31. 06000 482. 000 14, 970. 92
0755 602- 00000 *Rei nforcing Steel 875. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQIECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES - SH9 J-15-A

0760 607-11525 Fence (Pl astic) 659. 000 659. 000
LF 0. 000 0. 00
5.13000 659. 000 3, 380. 67
0765 630-80370 *Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
0770 630-85011 *] npact Attenuator (Tenporary) 58. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 227,928.27 $ 85, 889.88 $ 123, 804.01
CAT NOO0305 STRUCTURES - US50 K-15-W

0775 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0780 202- 00226 *Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0785 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0790 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
403. 80000 0. 000 0. 00
0795 210-00425 *Reset Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
371. 39000 0. 000 0. 00
0800 210-01050 *Reset Chain Link Fence 13. 000 0. 000
LF 0. 000 0. 00
36. 24000 0. 000 0. 00
0805 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

67. 30000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO. 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURES - US50 K-15-W
0810 240- 00020 *Netting 0. 000 0. 000
Sy 0. 000 0. 00
9. 32000 0. 000 0. 00
0815 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
Sy 0. 000 0. 00
15. 53000 0. 000 0. 00
0820 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0825 601- 03041 *Concrete O ass D (Bridge) (Special) 0. 000 0. 000
Ccy 0. 000 0. 00
1, 475. 44000 0. 000 0. 00
0830 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0. 00
0835 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 33000 0. 000 0. 00
0840 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0. 00
0845 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
0850 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 7,898.92 % 0.00% 0. 00
CAT NO0310 STRUCTURES - US50 K-15-H
0855 202- 00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18

PON: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14:25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NOO310 STRUCTURES - US50 K-15-H
0860 202- 00226 *Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0.00
0865 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0870 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
403. 80000 0. 000 0. 00
0875 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0. 00
0880 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0885 515-00120 *Wat er proofing (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0. 00
0890 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0895 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 475. 44000 0. 000 0. 00
0900 601-51005  *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0. 00
0905 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0. 00
0910 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5.13000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0002 14:25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO310 STRUCTURES - US50 K-15-H
0915 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
31. 06000 0. 000 0.00
0920 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
CAT NOO315 STRUCTURES - US50 K-15-G
0925 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0930 202- 00226 *Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0935 202-00425 *Renoval of Bridge Railing 87. 000 0. 000
LF 0. 000 0. 00
191. 55000 0. 000 0. 00
0940 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0.00
248. 50000 0. 000 0. 00
0945 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
403. 80000 0. 000 0. 00
0950 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0.00
67. 30000 0. 000 0. 00
0955 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0960 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO. 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0315 STRUCTURES - US50 K-15-G
0965 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0.00
0970 601- 03040 *Concrete O ass D (Bridge) 4.000 0. 000
Cy 0. 000 0. 00
3, 882. 74000 0. 000 0.00
0975 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0. 00
1, 475. 44000 0. 000 0.00
0980 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0.00
0985 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 33000 0. 000 0.00
0990 602- 00020 *Rei nforcing Steel (Epoxy Coated) 361. 000 0. 000
LB 0. 000 0. 00
2. 85000 0. 000 0.00
0995 606-11010 *Bridge Rail Type 10R 87. 000 0. 000
LF 0. 000 0. 00
216. 08000 0. 000 0.00
1000 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0.00
1005 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0.00
1010 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0.00
CAT 0315 CURRENT AMI  $ 52,023.62 % 0.00% 0.00
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PON: 21255-BI D ESTI MATE RUN 08/ 07/ 2017
PRQIECT: STA 0503- 089 ESTI MATE NO 0002 14: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1015 620- 00002 *Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 250 4,582. 40
18, 329. 60000 0. 750 13, 747. 20
1020 620- 00012 *Fi el d Laboratory (O ass 2) 1. 000 0. 500
EACH 0. 250 4,131. 34
16, 525. 35000 0. 750 12,394.01
1025 620- 00015 *Fi el d Laboratory (State Furnished) 1. 000 0. 500
EACH 0. 250 2, 255.32
9, 021. 28000 0. 750 6, 765. 96
1030 620- 00020 *Sanitary Facility 2.000 1. 000
EACH 0.500 1,281.43
2,562. 86000 1. 500 3, 844.29

CAT 0400 CURRENT AMI  $ 49,001. 95 $ 12,250.49 % 36, 751. 46

PRQJECT TOTAL CURRENT AMI $ 8,334,079.39$% 1,309,6348.82$% 1,508, 355.16



